
San Diego County GSP Development

Project Schedule

GSP Deadline for Borrego basin GSP Deadline for San Luis Rey basin
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PROJECT 1

Borrego Valley SDAC Project
1 - SDAC Engagement

2 - SDAC Impact/Vulnerability Analysis

3 - Decision Management Analysis

4 - Well Metering

5 - Water Vulnerability/New Well Site Feasibility Study

6 - Environmental Planning

PROJECT 2

Borrego Valley GSP
1 - Grant Administration

2 - Public Outreach and GSA Coordination Meetings

  Advisory Committee Meetings and Public Hearings

  GSA Coordination Meetings

  Coordination Agreement

3 - GSP Development

  Monitoring Program and DMS 

(Draft June 2018. Revisions Oct 2019)

  Water Level and Quality Data (Semi-annual)

  Water Budget and Hydrogeologic Model 

(Draft March 2018. Revisions thru Sept 2019)

  GSP  (Draft Sept 2018. Final Oct 2019)

PROJECT 3

San Luis Rey Valley GSP
1 - Grant Administration

2 - Community Outreach and GSA Coordination Meetings

  Community Outreach*

  GSA and Tribal Coordination Meetings

  Legal Agreement(s)

3 - GSP Development

  Monitoring Program and DMS 

(Draft June 2019 Revisions Oct 2020)

  Aquifer Testing

  Hydrogeologic Model 

(Draft July 2019. Revisions thru January 2021)

  GSP  (Draft Jan 2020. Final Sep 2021)

*Funded under 2016 IRWM DAC Grant

Project Schedule Dates (January 1, 2018 - January 31, 2020)

Project Schedule Dates (January 1, 2018 - June 30, 2021)

Project Schedule Dates (January 1, 2019 - January 31, 2022)

4Q 1Q4Q

Proposal Schedule Dates (January 1, 2018 - June 30, 2021)

FY20/21 FY21/22
3Q 4Q2Q 3Q 4Q 1Q 2Q2Q

FY17/18 FY18/19 FY19/20
1Q 3Q 4Q 1Q 2Q 3Q 1Q 2Q 3Q
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